

UDC

GB

National Standard of the People's Republic of China

P

GB/T50358-2005

建设工程总承包管理规范

Code for management of engineering contracting projects

Contents

1 General.....	1
2 Terms.....	2
3 Content and program for engineering procurement contracting management	7
3.1 Content for engineering procurement contracting management.....	7
3.2 The program for engineering procurement contracting management.....	7
4 The organization for the engineering procurement contracting management	9
4.1 General specification.....	9
4.2 The appointment of the project manager and set up the project management team..	9
4.3 The function of the project management team.....	10
4.4 The layout and management of the post of the project department.....	10
4.5 The post condition of the project manager	11
4.6 The responsibility and rights of the project manager	11
4.7 The responsibility of the project management target	12
5 Plan for project.....	13
5.1 General specification.....	13
5.2 The plan content	13
5.3 Project managing plan	13
5.4 Project executing plan.....	14
6 Project design management	17
6.1 General specification.....	17
6.2 Design plan	17
6.3 Design executing	18
6.4 Design control	18
6.5 Design epilog.....	19
7 The project procurement management	20
7.1 General speciation.....	20
7.2 Procurement working program	20
7.3 Procurement plan.....	20
7.4 Procurement and buying	21
7.5 Promoting delivering and check	22
7.6 Transportation and delivery.....	23
7.7 The procurement change management	23
7.8 Warehouse management.....	23
8 Project construction management	25
8.1 General specification.....	25
8.2 Construction plan.....	25
8.3 Construction progress control.....	25
8.4 The control for construction cost	26
8.5 Construction quality control	26
8.6 Construction safety management	27
8.7 The construction site management	28

8.8 The construction change management	28
9 The project test runs management	29
9.1 General specification.....	29
9.2 The test run management plan	29
9.3 The execution of the test run	29
10 Project progress management.....	31
10.1 General specification.....	31
10.2 Progress plan	31
10.3 Progress control.....	32
11 Management of project quality	35
11.1 General specification	35
11.2 Quality plan	35
11.3 Quality control.....	35
11.4 Quality improvement	37
12 Management for project cost	38
12.1 General specification.....	38
12.2 Cost estimation	38
12.3 Cost plan	38
12.4 Cost control.....	38
13 Project safety, vocational health and environment management.....	40
13.1 General specification.....	40
13.3 Vocational health management	42
13.4 Environment management	43
14 Project resource management.....	45
14.1 General specification.....	45
14.2 Human resource management	45
14.3 Equipment material management	45
14.4 Tools management.....	46
14.5 Technology management	46
14.6 Fund management.....	46
15 Projects communication and information management.....	48
15.1 General specification.....	48
15.2 Communication management	48
15.3 Information management.....	48
15.4 Document management	49
15.5 Information security and secrete	49
16 Project contract management	50
16.1 General specification.....	50
16.2 The procurement contract management	50
16.3 The sub contract management	52

1 General

1.0.1 In order to improve the management level of the total contract of the engineering project, promote the science, specification and lawful for the management of the engineering project, promote the total contract management of construction project to reach the international level, this code is code.

1.0.2 This code is suitable for that the total contract of the construction project is drawn, the total contract company project of the engineering organize the management of the project.

1.0.3 This code the base as the management operation of the total contract of the construction engineering project.

1.0.4 The engineering total contract should set up the quality management system covering the full process of design, buy, construction, test run, vocational health safety management system and environment management system, to ensure the quality, function and character of the engineering product and service, satisfying the requirements of the contract and concerned party.

1.0.5 The engineering total contract should set up the quality management system covering the full process of design, buy, construction, test run, vocational health safety management system and environment management system, enhancing the effect and benefit implemented in the project.

1.0.6 The construction project total engineering contact should carry out the project manager responsible system and project cost check system.

1.0.7 The construction project total engineering contact should carry out advanced project management technology and project management method.

1.0.8 Accept obeying this code, the management of the construction project total engineering total contact should also accord with the specification of the concerned law, specification and compulsory standard.



北京文心雕语翻译有限公司
Beijing Lancarver Translation Inc.

完整版本请在线下单

或咨询：

TEL： 400-678-1309

QQ： 19315219

Email：info@lancarver.com

<http://www.lancarver.com>

线下付款方式：

1. 对公账户：

单位名称：北京文心雕语翻译有限公司

开 户 行：中国工商银行北京清河镇支行

账 号：0200 1486 0900 0006 131

2. 支付宝账户：info@lancarver.com

注：付款成功后，请预留电邮，完整版本将在一个工作日内通过电子 PDF 或 Word 形式发送至您的预留邮箱，如需索取发票，下单成功后的三个工作日内安排开具并寄出，预祝合作愉快！



银联特约商户